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Subject : 
	

Remedial Investigation - UST Sites 
Naval Weapons Station Earle 
Colts Neck, New Jersey 

Dear Mr. Marcolina: 

The purpose of this letter is to provide an update on the status of the Remedial Investigation (RI) for the 
UST sites located at the Naval Weapons Station Earle. This letter also documents Halliburton NUS 
Corporation's (HNUS) understanding of recent discussions with you regarding field investigation 
methods. 

As you recall, the proposed RI activities are documented in two separate work plans; June 1994 - 
Underground Storage Tank Remedial Investigation Work Plan for Various Sites (Group I) and, "January 
1995 - Underground Storage Tank Remedial Investigation Work Plan for Various Sites (Group II)". 

WORK COMPLETED 

Phase I soil and groundwater samples have been collected and analyzed at all areas of concern (AOC) 
except the main-side and waterfront area gasoline service stations. Analytical data for approximately 
75% of the samples has been received. Data assessment and validation has been initiated. Limited 
data interpretation has been completed for the purposes of conducting phased field screening at various 
AOCs. 

Unanticipated site conditions have delayed completion of Phase I field activities at all Group I AOCs. 
Completion of this work is expected by the end of November, 1995. Site conditions have also delayed 
Phase I field work at AOC 566. The Navy is currently evaluating an interim response action at this AOC. 

REVISED FIELD INVESTIGATION APPROACH  

HNUS expects to complete the RI within the original intent of the work plans. Based on site conditions 
that were not known during work plan development, and recent discussions with you, we anticipate the 
following revisions to the proposed field investigation approach: 

NJDEP accepts direct-push (geoprobe) sample acquisition methods to determine the 
extent of contamination above NJDEP cleanup criteria, provided that samples are 
analyzed at an NJDEP approved laboratory, in accordance with N.J.A.C. 7:26E-2.1. 
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(This represents a deviation from the work plans which specified soil borings/continuous 
split spoon samples, and permanent groundwater monitoring well installation and 
sampling, as a means to confirm the extent of contamination.) 

Soil gas surveys at the service stations and at AOC S106B, will be conducted using 
EMFLUX soil gas technology. The soil gas survey will be used as a field screening effort 
to aid in positioning future direct-push soil and groundwater sample locations. The direct 
push samples will be used to confirm the extent of the contamination. 

On behalf of the Navy, and as always, we appreciate your continued support and technical guidance on 
this project. Please contact me if you have any questions regarding this letter or the RI in general. 

Sincerely, 

Richard J. Gorrell 
Project Manager 

RJG/dhd 

c: 	Brian Helland (NORTHDIV - NAVFAC) 
John Pawlus (NWS Earle) 
John J. Trepanowski, P.E. (Halliburton NUS) 
Michael E. Turco, P.E., D.E.E. (Halliburton NUS) 


